CITY of WESTFIELD
Change Order Proposal

TO:  Mr. Lance Horine Request for Proposal No. 001
Baumgartner Asphalt, Inc. Date: August 28, 2013
15215 River Ave Project Name: 2013 Resurfacing Program-
Springmill Rd Springmill Rd Passing Blister
Noblesville, IN 46062 Project No.: 13-Baumgartner.PWD.006

Specification Reference: Contract Documents
Drawing Reference: see below

Drawing Date: see below

Description of Proposed Change(s): see below

ltem:

1. Additional Mobilization & Demobilization: Contractor had to return to do additional
shoulder work.

5. Additional Maintaining Traffic: Contractor had to return to site to do additional
shoulder work which required traffic control.

6. Change in quantity: Compacted aggregate for shoulder, No 53 — Increase in quantity due
to additional shoulder work.

7. Change in quantity: Compacted aggregate for base, No 53 - Decrease in quantity.
17. Change in quantity: HMA Surface, Type B — Increase in quantity due to path
extension.

18. Change in quantity: HMA Intermediate, Type B - Increase in quantity due to path
extension.

19. Change in quantity: HMA Base, Type B - Decrease in quantity.
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Item Description

1. Mobilization & Demobilization
Decrease in quantity

5. Maintaining Traffic
Increase in quantity

6. Compacted aggregate for Shoulder, No 53’s
Increase in quantity

7. Compacted aggregate for Base, No 53°’s
Decrease in quantity

17. HMA Surface Type, B
Increase in quantity

18. HMA Intermediate Type, B
Increase in quantity

19. HMA Base Type, B
Decrease in quantity

TOTAL CHANGE ORDER COST:

ORIGINAL CONTRACT PRICE:

FINAL CONTRACT COST:

Qty. Unit Price Total
Y% LS $1,850.00 ($925.00)
¥% LS $1500.00 ($750.00)
145.38 TON $14.00 ($2,035.04)
11.52 TON $14.00 $161.28
30.04 TON $75.00 ($2,253.00)
16.59 TON $70.00 ($1,161.30)
19.07 TON $70.00 ($1,334.90)
$5,628.16
$43,929.50
$49,557.66
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Reason for Change: Updated quantities for the resurfacing due to miscellaneous aspects of project that
changed during construction. See individual reasons for change in descriptions above.

Proposal Due Date: September 5, 2013.

Baumgartner Asphalt, Inc

Date:

Lance Horine

City of Westfield

Date:

Robert Kmetz

City of Westfield — Change Order Proposal 3



